CHANGE ORDER NO.: 3

Owner: City of Marshalltown Owner's Project No.: SMW21001
Engineer: City of Marshalltown Engineer’s Project No.: SMW21001
Contractor: ConStruct, Inc Contractor’s Project No.:

Project: 2021 DERECHO STREAM CHANNEL CLEARING

Contract Name: Base Bid with Change Order #1 & #2

Date Issued: 1/7/2022 Effective Date of Change Order: 1/24/2022

The Contract is modified as follows upon execution of this Change Order:
Description:

Final as-constructed quantities for the stream channel clearing. Quantities for the removal,
chipping, and disposal increased. Summary of changes is on page 2

Attachments:
summary of changes

Change in Contract Times
Change in Contract Price [State Contract Times as either a specific date or a
number of days]
Original Contract Price: Original Contract Times:
Substantial Completion: November 30, 2021
$ 212,410.00 Ready for final payment: November 30, 2021
[Increase] {Peerease] from previously approved [Increase] [Decrease} from previously approved Change
Change Orders No. 1 to No. 2: Orders No.1 to No. 2:
Substantial Completion: April 30, 2022
$ 599,325.00 Ready for final payment: May 30, 2022
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: April 30, 2022
$ 811,735.00 Ready for final payment: May 30, 2022
[Increase] [Decrease] this Change Order: firerease} [Decrease] this Change Order:
Substantial Completion: January 3, 2022
$ 279,170.00 Ready for final payment: January 31, 2022
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: January 3, 2022
$ 1,090,905.00 Ready for final payment; January 31, 2022
Recommended by Engineer Accepted by Contractor

By: % / %_LL By:
Title: / v ngineer (1 Title: V.2 ,/

Date: T Date: Fi
1/10/2022 //o,{Z,.Z- :
Authorized by Owner Approved by Lfndlng Agency (if
applicable)
By: By:
Title: Title:
Date: Date:

e a4 .2 n



Owner: City of Marshalltown Owner's Project No.: spMw21001

Engineer: City of Marshalltown Engineer's Project No.: SMwW21001

Contractor: ConStruct, Inc Contractor's Project No.:

Project: 2021 DERECHO STREAM CHANNEL CLEARING

Contract: Base Bid with Change Order #1 & #2

Change Order No.: 3

Quantity and Value of
Contract Information Work Completed Change Ordet
Bid Item iash
N Description Value of Bid Estimafed Value of Work Chavige
0. Item Units Unit Price i Quantity Completed to it Change Order
Quantity Incorporated Date Quantity Value
in the Work
Original Contract
1 Removal of debris buildup from culverts 720.00 | CY 75.00 $54,000.00 720.00 $54,000.00 - $0.00
2 Removal of trees, branches and root balls from s{ 4,300.00 | CY 120.00 $516,000.00 6,426.00 $771,120.00 2,126.00 $255,120.00
3 Grinding Trees and Branches 4,300.00 | CY 35.00 $150,500.00 4,820.00 $168,700.00 520.00 $18,200.00
4 Hauling and Disposal of Wood Chips 3,225.00 | CY 15.00 $48,375.00 3,615.00 $54,225.00 390.00 $5,850.00
5 Temporary Traffic Control 1.00 | LS 3,000.00 $3,000.00 1.00 $3,000.00 - $0.00
6 Hydraulic Seeding, Fertilizing, and Mulching 16.20 | Acre 1,800.00 $29,160.00 16.20 $29,160.00 - $0.00
7 SWPPP Preparation 1.00 | LS 1,600.00 $1,600.00 1.00 $1,600.00 - $0.00
8 SWPPP Management 1.00 | LS 4,100.00 $4,100.00 1.00 $4,100.00 - $0.00
9 Mobilization 1.00 | LS 5,000.00 $5,000.00 1.00 $5,000.00 - $0.00
Contract Totals| $ 811,735.00 $1,090,905.00 $279,170.00
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